

DPD-4507-59
Copy 7 of 7
30 June 1959

MEMORANDUM FOR: DIRECTOR OF LOGISTICS

25X1A

ATTENTION : [REDACTED] Military Procurement Branch

SUBJECT : Contract [REDACTED]

REFERENCE : Requisition No. [REDACTED] dated 22 May 1959

1. Subject contract, and amendments, provides for installation of a

[REDACTED]
31 July 1959. The installation is on schedule and it is expected that the airplane installations will be completed on or about 31 July 1959.

2. However, after the airplane is delivered, with the above items installed, there will be a certain amount of "loose ends," such as completion of engineering drawings, proper disposition of surplus material, etc., remaining before the contract can be considered complete.

3. Therefore, request you take the action necessary to extend the close out date on the above contract to 15 September 1959. This will not require any additional funds.

STANLEY

WILLIAM BURKE
Colonel, USAF
Acting Chief, DPD-DD/P

DPD-DD/P

Distribution:

- Orig. & 1 - Addressee
- 2 - Ac/DPD
- 3 - Mat
- 4 - [REDACTED]
- 5 - [REDACTED]
- 6 - File, RI

25X1A